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Tennessee Department of Correction
1:34 PMTuesday, December 23, 2008

Brushy Mountain Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/001-01-2008
Decommissioning-Planning-Site

$100,000.00 Gresham, Smith and Partners Steck, G.
n/a$0.00 In Progress (Planning Projects & S 12/10/08: Personal Services Contract under 

development to define deliverables

Planning

1 Project ( Total Budgeted Cost of Projects )$100,000.00

Charles Bass Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/020-01-2005
Reroof Admin Bldgs

$950,000.00 Cassetty Architecture PC
Collier Roofing Company, Inc.

Steck, G.
Bryant, J.$825,000.00 Construction Closed Out

Awaiting Designer Closeout
12/18/08: Designer close-outs received, but not 
complete, returned to Designer
11/25/08: Designer not closed out.
11/21/08: Year End Warranty Inspection
9/23/08: Close-Out Review performed, items missing, 
PM notified and close out documents returned.
5/28/08:  Final Completion
4/29/08: Substantial Completion Certificate issued
11/28/07:  Partial Substantial Completion Certificate 
issued

Re-roof

1 Project ( Total Budgeted Cost of Projects )$950,000.00
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Lois M. DeBerry Special Needs Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/011-01-2004
Upgrade Electronic Control Sys

$3,050,000.00 Buford Goff & Associates
ESI Companies, Inc.

Steck, G.
Bryant, J.$2,714,438.00 Active Construction 12/12/08: C.O #6 pending; revised S/C anticipated 

4/30/09
10/22/07: Construction NTP, RSC 10/20/08
9/26/07: Construction contract executed

Renovation

142/011-01-2008
Metro Detention Center Expansi

$10,275,000.00 In House (Agency Resources) Steck, G.
Bryant, J.$0.00 Active Grants & Special Projects

Special Project
Grant - Metro Government of Nashville & Davidson Co 
will design project.

Grant

142/011-02-2008
Emergency Chiller Replacement

$800,000.00 Smith Seckman Reid, Inc. Steck, G.
$0.00 Construction Document Phase 12/22/08: DDP approved, authorized to proceed to 

CDP. Designer Audit-DDP received
11/17/08: NTP to DDP issued
11/12/08: Design NTP issued
11/10/08: Designer Agreement executed

Renovation

3 Projects ( Total Budgeted Cost of Projects )$14,125,000.00

Mark H. Luttrell Correctional Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/005-01-2006
Air Condition Housing Units

$4,350,000.00 Buchart-Horn, Inc.
Omega General Contractors, Inc.

Burd, S.
Loggins, B.$4,009,500.00 Active Construction 12/18/08: Awaiting Test and Balance, delayed due to 

Designer problems, should be completed the second 
week of Jan 2009.
5/22/08: Construction NTP issued, RSC is 12/03/08 
(195 days)
4/23/08: Construction Contract executed
3/20/2008: Bid date
12/26/08: PreConstruction Conference

Renovation

1 Project ( Total Budgeted Cost of Projects )$4,350,000.00
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Morgan County Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/028-01-2003
New Prison Expansion

$182,460,000.00 BarberMcMurray & Ross/Fowler - A Jo
Bell & Associates Construction

Steck, G.
Dixey, J.$111,895,205.00 Active Construction 12/18/08: Building 27-window and roof leaks are being 

addressed. Sewer lift stations have minor problems. 
Buildings will be completed on tin, however weather 
will impact the completion of the parking lots. Due to 
TDOC cutbacks, all buildings will not be occupied 
immediately.
10/10/08: Partial Sub Completion Certificate issued, 
Building 27, including sanitary sewer lines servicing 
Building 27 to Pump Station 4
9/22/08: Partial Sub Completion Certificate issued, 
Building E, including sanitary sewer gravity lines from 
Bldg E to Pump Station 1.
7/24/08: Bldgs. G & L are substantially complete.
7/10/08: Design Fee increased by Supplement. SBC 
Project #142/001-2006 to be cancelled and work added 
to main project to provide HVAC and energy 
management improvement to the existing guild and 
admin buildings.

New Construction

1 Project ( Total Budgeted Cost of Projects )$182,460,000.00

Northeast Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/024-01-2006
Chillers Replacement

$980,000.00 I.C. Thomasson Associates, Inc.
Interstate Mechanical Contractors, Inc.

Burd, S.
Edwards, T.$877,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 9/02/2008

Renovation

142/024-01-2007
Chiller & Waterline Upgrades

$3,400,000.00 Sizemore-Frederick, Inc.
Comfort Systems USA (Bristol), Inc.

Burd, S.
Edwards, T.$3,080,000.00 Active Construction 12/22/08: Construction NTP issued, RSC is 12/16/09 

(360 days)
12/16/08: PreConstruction Conference
11/10/08: Construction contract executed
9/30/08: Bid Date
9/16/08: Pre Bid Conference
9/01/08: CDP approved, moved to Bid Phase
6/26/08: DDP approved, NTP to CDP authorized
4/22/08: 50% DDP approved
1/14/08:  Program approved, NTP to combined 
SDP/DDP authorized
12/18/07: Design Kickoff meeting
10/29/07: Design Agreement executed
This project is Phase II of chiller replacement

Renovation

2 Projects ( Total Budgeted Cost of Projects )$4,380,000.00
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Northwest Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/016-01-2005
Site 1 Electronics Upg

$3,800,000.00 Buford Goff & Associates Steck, G.
Loggins, B.$0.00 Construction Document Phase 12/12/08: Part of TDOC statewide plan; Dec SBC 

revising funding
9/11/08: Project no longer on hold, proceding with CDP
1/28/08: Project on HOLD, need funding
12/10/07: TDOC to provide supplemental funding

Renovation

142/016-02-2005
Reroof Multiple Bldgs

$5,029,900.00 Clark - Dixon Associates
Osment Roofing Systems, Inc.

Steck, G.
Sabelhaus, R.$4,600,000.00 Construction Closed Out

Awaiting Designer Closeout
Warranty Inspection due 11/06/2009
12/3/08: Final Inspection
11/7/08: Substantial Completion Certificate issued

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$8,829,900.00

Old State Prison
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-04-2004
Demolition

$1,000,000.00 Quantum Environmental & Engineering
First Response Inc.

Symons, H.
Bryant, J.$900,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 5/15/2009
5/15/08: Final Completion
4/16/08: Substantial Completion Certificate issued
4/04/08: Preparing to launch Phase II

Demolition

1 Project ( Total Budgeted Cost of Projects )$1,000,000.00

Riverbend Maximum Security Institution
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/020-01-2006
Energy Savings Project

$4,500,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$892,500.00 Active Construction

Energy

142/020-01-2007
Reroof Phase II

$2,800,000.00 Kline Swinney Associates
R.D. Herbert & Sons Co.

Law, V.
Bryant, J.$2,410,100.00 Active Construction 12/12/08: Current RSC is 7/18/09.

12/11/08: 1 building underway, 9 to go
10/27/08: Construction NTP, RSC is 7/18/09 (265 days)
10/03/08: Construction contract executed
9/09/08: Bid Date
8/28/08: Pre Bid Conference
8/05/08: CDP approved, proceding to bid phase
4/18/08: DDP submitted, documents in review
2/28/08: Prog/SDP submitted
1/31/08: Design NTP issued to Program Phase
1/29/08: Design Agreement executed
12/13/07: Contract in State signature process
10/08/07: Contract to Designer for signature

Re-roof

142/020-02-2006
Chillers Replacement

$1,000,000.00 Smith Seckman Reid, Inc.
Total HVAC, LLC

Burd, S.
Bryant, J.$892,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
8/22/08:  Final Inspection
5/12/08: Substantial Completion Certificate issued

Renovation

3 Projects ( Total Budgeted Cost of Projects )$8,300,000.00
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South Central Correctional Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/018-01-2006
Security Electronics Upgrade

$7,500,000.00 Buford Goff & Associates Steck, G.
Bryant, J.$6,875,000.00 Design Development Phase 12/18/08: Agency will reprioritize this project

12/12/08: Part of TDOC statewide plan
Project will bring last of large facilities up to current 
standards (excluding TPW)

Renovation

142/018-01-2008
Reroof Various Buildings

$8,500,000.00 JV Gobbell Hays/Street Dixon Rick Steck, G.
Bryant, J.$0.00 SBC Approved - Awaiting Contra 12/10/08: Processing contract

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$16,000,000.00

Southeastern Tennessee State Regional Correctional
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/013-02-2004
New Prison

$185,000,000.00 DLR Group Steck, G.
Dixey, J.$0.00 Schematic Design Phase

Awaiting NTP
9/11/08: NTP has been issued, awaiting document from 
Project Manager
7/27/08: Design Agreement executed
3/13/08: SBC approved revision of planning cost to 
$40,000,000.00.
2/14/08: SBC approved designer selection as per RFQ 
evaluation.

New Construction

142/013-02-2004-04
Segment 1 of Waterline with Da

$3,230,000.00 Steck, G.
Dixey, J.$0.00 Schematic Design Phase

Special Project
Grant
12/18/08: Grant will be retracted

New Construction

142/013-02-2004-05
Electrical Substation-Sequatchie

$3,600,000.00 Steck, G.
Dixey, J.$0.00 Schematic Design Phase

Special Project
Grant
12/18/08: Proceeding, equipment being ordered

New Construction

142/013-02-2004-10
Waste Water Treatment Plant

$4,526,521.00 GRW Engineers, Inc. Steck, G.
Dixey, J.$0.00 Schematic Design Phase Subscript assigned 6/10/05

New Construction

142/013-02-2004-11
Segment 2 of Waterline

$6,998,455.00 GRW Engineers, Inc. Steck, G.
Dixey, J.$0.00 Schematic Design Phase Will increase and critical to start if it is to be in place 

for opening of prision.  $20 million allocated, $3 
million spent.  If project broke ground in 08, additional 
08/09 funds would have to be allocated/in place for the 
project to proceed.

New Construction

142/013-02-2004-12
Project Evaluation

$379,572.00 Mark Goldman & Associates, Inc. Steck, G.
Dixey, J.$0.00 Project Closed Out As of 11/25/08, Designer not closed out

10/31/07: Projected restart of project Feb 2008 per 
G.Steck

Study

6 Projects ( Total Budgeted Cost of Projects )$203,734,548.00
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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/001-03-2004
ESPC Delivery Order #4

$1,495,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$1,475,174.00 Active Construction

Energy

140/001-03-2007
Security Electronics Upgrades

$11,150,000.00 Buford Goff & Associates Steck, G.
Bryant, J.$11,380,000.00 SBC Approved - Awaiting Contra

Processing Contract
12/10/08: Part of TDOC statewide plan; revision in 
funding at Dec SBC - design contract to folllow
9/11/08: Project no longer on hold, contract is being 
drafted, Designer to provide duration after scope 
meeting with TDOC
1/29/08: Project on HOLD
12/12/07: Contract is working, has not yet gone to 
Designer

Renovation

140/001-04-2007
Security Locks & Hinges

$1,800,000.00 n/a Steck, G.
n/a$2,570,000.00 Active Grants & Special Projects

Special Project
12/12/08: Procure by General Services
TDOC to self-perform work

Purchasing Contract

140/001-05-2007
HVAC Upgrades

$600,000.00 Smith Seckman Reid, Inc. Burd, S.
Bryant, J.$0.00 Design Development Phase 12/18/08: Project to focus on W.TN State Penitentiary, 

there is not sufficient funding to include other facitlities
2/15/08: Rec'd DDP-in review (TDOC)
9/17/08: SDP approved, authorized to proceed to DDP
6/03/08: Program approved, NTP to SDP authorized
3/17/08: Design Agreement executed
12/18/07: Design NTP authorized

Renovation

Budgeted - FY 07/08
Special Needs Population Maste

$400,000.00
$0.00 Awaiting SBC Approval

Planning

5 Projects ( Total Budgeted Cost of Projects )$15,445,000.00

Tennessee Correctional Academy
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/009-01-2004
Roof Repair

$330,000.00 Cassetty Architecture PC
R.D. Herbert & Sons Co.

Qualey, B.
Shelton, T.$291,000.00 Project Closed Out

Awaiting Designer Closeout
12/18/08: Designer Close-outs received, returned to 
Designer for corrections
11/19/08: Year End Warranty Inspection

Re-roof

1 Project ( Total Budgeted Cost of Projects )$330,000.00
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Tennessee Prison for Women
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/009-01-2005
Reroof Mult Bldgs

$700,000.00 SSOE, Inc.
Holland Contractors, Inc.

Steck, G.
Bryant, J.$621,500.00 Construction Closed Out

Awaiting Designer Closeout
10/08/08: Warranty Inspection performed
4/04/08: Final Inspection
10/09/07: Substantial Completion Certificate

Re-roof

142/009-01-2006
New Expansion-Planning

$41,500,000.00 Centric Architecture Steck, G.
Bryant, J.$0.00 In Progress (Planning Projects & S 12/18/08: Project to be cancelled

12/10/07: TDOC reconsidering scope of project, will 
possibly subdivide into several smaller projects

Planning

2 Projects ( Total Budgeted Cost of Projects )$42,200,000.00

Turney Center Industrial Prison
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/005-01-2004
Upgrade Electronic Control Syst

$4,023,000.00 Buford Goff & Associates Steck, G.
Bryant, J.$2,846,000.00 Construction Document Phase 12/12/08: Part of TDOC statewide plan; Dec SBC 

revising funding
1/28/08: Project on HOLD, needs funding
9/11/08: Project no longer on hold, proceeding to CDP
12/10/07: TDOC to provide supplemental funding

Renovation

142/005-01-2006
Energy Savings Project

$4,500,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Bryant, J.$4,368,719.00 Substantially Complete 12/12/08: Warranty repair inspection scheduled 

12/16/08. Final & Closeout anticipated by mid January 
09.
5/15/08: Substantial Completion Certificate issued

Energy

142/005-01-2007
New Prototypical Min Sec Hous

$11,600,000.00 JV Kline Swinney / Rufus Johnson & A Steck, G.
Bryant, J.$9,956,000.00 Design Development Phase 4/18/08: NTP to DDP issued, Designer Audit-DDP 

received
4/12/08: Design NTP issued
4/01/08: Design agreement executed
12/12/07: Contract is working, has gone to Designer

New Construction

142/005-01-2008
Reroof Various Buildings

$10,000,000.00 JV Centric Architecture/Gobbell Hays P Law, V.
Bryant, J.$8,800,000.00 SBC Approved - Awaiting Contra 12/15/08:  Contract being held by OBF.  $4,800 

additional services has already been approved

Re-roof

142/005-02-2006
Interior Roads Paving

$750,000.00 Griggs & Maloney
Holland Contractors, Inc.

Steck, G.
Bryant, J.$672,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 11/08/08
12/18/08: Awaiting Designer closeouts

Demolition

142/005-02-2008
HVAC Replacements

$2,300,000.00 Smith Seckman Reid, Inc. Steck, G.
Bryant, J.$0.00 SBC Approved - Awaiting Contra

Processing Contract
9/11/08: Design Agreement out for execution

Renovation

6 Projects ( Total Budgeted Cost of Projects )$33,173,000.00
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West Tennessee State Penitentiary
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/022-01-2005
Electronic Sys Upgrade

$2,450,000.00 Buford Goff & Associates Steck, G.
Loggins, B.$2,200,000.00 Design Development Phase 12/12/08: Part of TDOC statewide plan

12/10/07: Designer/F&A/TDOC to validate and confirm 
funding level

Renovation

142/022-01-2006
Addressable Fire Alarm Update

$650,000.00 NJC, INC Burd, S.
Loggins, B.$484,000.00 Active Construction

Awaiting NTP
Critical project
7/08/08: Pre-Construction Conference
6/19/08: Construction contract executed
5/08/08: Bid Date
4/22/08: Pre Bid Conference
4/04/08: CDP approved, rready for bid phase
8/23/07:  DDP approved, NTP to CDP authorized

Renovation

142/022-01-2007
Min Housing & Support Bld

$10,500,000.00 Clark Dixon With Buchart Horn as Con Steck, G.
Sabelhaus, R.$5,649,600.00 Design Development Phase 10/7/08: SDP approved, authorized to proceed to DDP, 

Designer Audit/SDP received
2/05/08: Design NTP authorized
1/16/08: Design Agreement executed
11/26/07: Contract to Designer for signature

Renovation

142/022-02-2005
Reroof Multiple Bldgs

$3,800,000.00 Clark - Dixon Associates
Jolly Roofing & Contracting Co.

Steck, G.
Sabelhaus, R.$3,500,000.00 Active Construction 12/18/08: Roof inside fence is complete, punch items 

are being done 
12/12/08: S/C expected end of 2008
7/23/08: Designer additional services request

Re-roof

142/022-02-2007
Energy Upgrade & Improvement

$10,700,000.00 SSR, Ellers Inc. Burd, S.
Sabelhaus, R.$9,845,000.00 Design Development Phase 12/15/08: Rec'd DDP-in review (TDOC)

9/17/08: SDP approved, authorized to proceed to DDP.  
Due to delays, schedule has been extended to 170 days.
6/03/08: Program approved, NTP to SDP authorized.
3/01/08: Design Agreement executed
12/18/07: Design NTP issued
12/10/07: TDOC to provide confirmation of scope to 
designer

Renovation

5 Projects ( Total Budgeted Cost of Projects )$28,100,000.00

$563,477,448.00Department Totals:  Projects  Valued  at42 ( Total Budgeted Cost of Projects )
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